

# BLACKTECH SOLUTIONS CORP

Licensed Electrical Contractor | Chicago, IL

PROFESSIONAL SERVICES PROPOSAL

Derrell A. Black

10052 S Forest Ave, Chicago, IL 60628

payroll@blacktechsolutionscorp.com

EIN: 82-3394717

Prepared For:

NuVision Development

## FEASIBILITY STUDY & ENGINEERING ASSESSMENT — PRE-CONSTRUCTION PHASE

### 7546-7548 S. Peoria Street, Chicago, IL 60621

18-Unit Residential Rehabilitation Development

| PROJECT TYPE     | UNITS               | SERVICE             | TIMELINE   | PROPOSAL DATE | PROPOSAL #       |
|------------------|---------------------|---------------------|------------|---------------|------------------|
| Multi-Unit Rehab | 18 Units / 3 Floors | 1,600A Main Service | 8-12 Weeks | June 10, 2026 | BSC-P-2026-NV001 |

#### EXECUTIVE SUMMARY

Blacktech Solutions Corp proposes to manage a full multi-discipline engineering feasibility study for the rehabilitation of 7546-7548 S. Peoria Street — an 18-unit residential building in Chicago's Englewood neighborhood. This pre-construction phase establishes the technical foundation required to produce permit-ready working drawings and a reliable construction bid package for NuVision Development.

The scope includes coordinated site walks and stamped drawing sets across three engineering disciplines: **Electrical, Mechanical, and Structural** — along with Blacktech's project coordination, ComEd utility engagement, and final presentation to NuVision's development team.

#### SCOPE OF ENGINEERING SERVICES

| Discipline                                                                                                      | Scope of Work                                                                                                                                                                                                                                                                                                                                                           | Hours             | Fee            |
|-----------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|----------------|
|  <b>Electrical Engineer</b>     | <ul style="list-style-type: none"><li>Site walk &amp; load assessment (1,600A service feasibility)</li><li>ComEd utility coordination &amp; service entrance evaluation</li><li>Panel schedule &amp; riser diagram (18 units + common areas)</li><li>Chicago Electrical Code compliance review</li><li>Stamped electrical drawings for City of Chicago permit</li></ul> | 40 hrs @ \$175/hr | <b>\$7,000</b> |
|  <b>Mechanical Engineer</b>    | <ul style="list-style-type: none"><li>HVAC system assessment (existing vs. new requirements)</li><li>Plumbing rough-in review per unit</li><li>Ventilation &amp; exhaust requirements per unit</li><li>IECC 2021 energy code compliance review</li><li>Stamped mechanical drawings for permit</li></ul>                                                                 | 35 hrs @ \$165/hr | <b>\$5,775</b> |
|  <b>Structural Engineer</b>    | <ul style="list-style-type: none"><li>Foundation &amp; load-bearing wall condition assessment</li><li>Floor/ceiling framing condition report</li><li>Roof structural review &amp; rating</li><li>Demo/shoring requirements identification</li><li>Stamped structural drawings for permit</li></ul>                                                                      | 30 hrs @ \$185/hr | <b>\$5,550</b> |
|  <b>Blacktech Coordination</b> | <ul style="list-style-type: none"><li>Project coordination &amp; site escort — all 3 disciplines</li><li>Report compilation &amp; cross-discipline review</li><li>NuVision presentation &amp; feasibility summary document</li><li>City of Chicago pre-application meeting (if required)</li></ul>                                                                      | 28 hrs @ \$95/hr  | <b>\$2,660</b> |
|  <b>Reimbursables</b>          | <ul style="list-style-type: none"><li>Mileage / travel (3 site visits)</li><li>Printing &amp; binding of report sets</li><li>Miscellaneous (parking, supplies)</li></ul>                                                                                                                                                                                                | —                 | <b>\$405</b>   |

|                             |                    |
|-----------------------------|--------------------|
| Engineering Fees            | <b>\$18,325.00</b> |
| Blacktech Coordination      | <b>\$2,660.00</b>  |
| Reimbursables               | <b>\$405.00</b>    |
| Subtotal                    | <b>\$21,390.00</b> |
| Contingency (10%)           | <b>\$2,139.00</b>  |
| <b>TOTAL PROPOSAL VALUE</b> | <b>\$23,529.00</b> |

#### DELIVERABLES

- ✓ Feasibility report — written summary per discipline

- ✓ Stamped drawings — Electrical, Mechanical, Structural
- ✓ Permit-ready drawing set for City of Chicago
- ✓ ComEd utility coordination documentation
- ✓ Preliminary construction budget recommendation
- ✓ NuVision presentation deck + bid package

PROJECT TIMELINE — 8 TO 12 WEEKS

WEEK 1-2 Initial Site Walk — All Disciplines

- Electrical, Mechanical & Structural engineers on-site simultaneously
- Photo documentation, field measurements, condition assessments
- Derrell coordinates building access with NuVision

WEEK 3-4 Data Collection & Analysis

- ComEd utility coordination — service entrance feasibility
- City of Chicago zoning & permit research
- Soil/foundation testing (if required by structural)
- Existing MEP systems testing and documentation

WEEK 5-7 Draft Drawings & Reports

- Electrical: riser diagram, panel schedule, load calculations, service entrance design
- Mechanical: HVAC layout per unit, plumbing schematic, ventilation plan
- Structural: framing plan, load path diagram, demo/shoring scope

WEEK 8-10 Revisions & NuVision Coordination

- Cross-discipline coordination meetings
- NuVision team review & feedback session
- City of Chicago pre-application meeting (optional)
- Incorporate revisions across all drawing sets

WEEK 11-12 Final Stamp & Delivery

- All drawings stamped & signed by licensed engineers
- Permit-ready drawing set submitted to City of Chicago
- Final feasibility report & construction budget delivered
- NuVision presentation — bid package ready for GC selection

KEY MILESTONES

Week 2 — Site walk complete, field notes delivered

Week 4 — Utility & code research complete

Week 7 — Draft drawings delivered to NuVision

Week 10 — Revised drawings after NuVision feedback

Week 12 — Stamped drawings + full bid package ready

PAYMENT SCHEDULE

|                                                               |                                                               |                                                                      |                                                                       |
|---------------------------------------------------------------|---------------------------------------------------------------|----------------------------------------------------------------------|-----------------------------------------------------------------------|
| <div>25%</div> <div>CONTRACT SIGNING</div> <div>\$5,882</div> | <div>25%</div> <div>WEEK 4 MILESTONE</div> <div>\$5,882</div> | <div>25%</div> <div>WEEK 7 — DRAFT DRAWINGS</div> <div>\$5,882</div> | <div>25%</div> <div>WEEK 12 — FINAL DELIVERY</div> <div>\$5,883</div> |
|---------------------------------------------------------------|---------------------------------------------------------------|----------------------------------------------------------------------|-----------------------------------------------------------------------|

**Note:** This proposal covers the feasibility and engineering assessment phase only. Upon completion of stamped drawings, Blacktech Solutions Corp will provide a full construction bid for the electrical scope — including 1,600A service upgrade, 18-unit panel installations, full rewire, and common area electrical work (estimated \$165,346).

ACCEPTANCE & AUTHORIZATION

By signing below, NuVision Development authorizes Blacktech Solutions Corp to proceed with the feasibility study and engineering coordination as described in this proposal. A 25% deposit (\$5,882) is due upon signing to mobilize the engineering team.

BLACKTECH SOLUTIONS CORP  
Derrell A. Black

NUVISION DEVELOPMENT

Authorized Signature

Date

Authorized Signature

Date