



PZS Project & Concierge Services LLC

415 Howard Street #1015, Evanston, IL. 60202 | pzsprojectz@gmail.com | (630) 800-8978

Scope of Work

PZS PROJECT INTELLIGENCE (LCP TRACKER REPORTING) PROPOSAL

Business Name: Blacktech Solutions

Client name: Derrell Black

Project Name: London Townhomes (15 projects) & Elevate (2 projects - descriptions on BaseCamp)

Phone: (773) 449-9396

Email: derrellblack@blacktechsolutionscorp.com

Date: 4/22/2026

SERVICE OVERVIEW

PZS provides real-time project tracking and performance visibility to ensure your project stays on budget, on schedule, and operating efficiently.

SCOPE OF SERVICES

PZS Project develop Intelligence System while monitoring Live Construction Performance (LCP) Tracking maintenance services including:

- Labor productivity (hrs. vs output)
- Cost vs budget (real-time burn rate)
- Schedule adherence (on track / delayed)
- Material usage + waste
- Daily logs + photo tracking
- % completion vs timeline

Bundle includes:

- LCP Tracker Software used by client in addition to integrated (Excel/Google Sheets automated)
- Weekly report
- Change work orders completed when needed
- Budget vs actual dashboard
- Timeline tracker
- Risk alerts

Charge:

\$3,000/month for project - London Townhomes & Elevate 2 projects



PZS Project & Concierge Services LLC

415 Howard Street #1015, Evanston, IL. 60202 | pzsprojectz@gmail.com | (630) 800-8978

Other Options:

Tier 1 – Light Tracking (Data Entry + Updates)

- \$400 – \$750 / project / month
(2 projects = \$800 – \$1,500/month)

- ✓ Weekly updates
- ✓ Basic budget vs actual tracking
- ✓ Progress logs

Tier 2 – Active Project Tracking (Active Monthly Reporting)

- \$900 – \$1,750 / project / month
(2 projects = \$1,800 – \$3,500/month)

- ✓ 2–3 updates per week
- ✓ Cost tracking + variance alerts
- ✓ Schedule tracking
- ✓ Weekly summary reports
- ✓ GC communication

Tier 3 – Full Project Controls (Premium Service)

- \$2,000 – \$3,500 / project / month
(2 projects = \$4,000 – \$7,000/month)

- ✓ Daily tracking
- ✓ KPI dashboards
- ✓ Forecasting delays + overruns
- ✓ Change order tracking
- ✓ Owner/investor reporting
- ✓ Decision support

ALTERNATIVE MODELS

Weekly Model (Short-Term / Fast Projects)

- \$250 – \$600 / project / week
Good for flips, tight schedules, or problem jobs

PZS motto “We make it Make Sense; Your ROI is our ROI”

www.pzsprojectz.com (Website under construction!)



PZS Project & Concierge Services LLC

415 Howard Street #1015, Evanston, IL. 60202 | pzsprojectz@gmail.com | (630) 800-8978

Per Project Flat Fee

- Small jobs: \$1,500 – \$3,000
- Mid-size: \$3,000 – \$6,000
- Large/multi-unit: \$6,000 – \$12,000+

Only used if timeline is clearly defined with project completion dates.

STACKABLE ADD-ONS

Charged separately for:

- Dashboard setup: \$250 – \$750 (one-time)
- Weekly investor reports: \$100 – \$300/week
- Change order tracking system: \$300 – \$800
- Budget rebuild / cleanup: \$500 – \$1,500
- On-site visits: \$75 – \$150 each